COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 10/ 2011

ESTI MATE SUMVARY 13: 01: 00
CONTI D: C18055 ESTI MATE NO 0005 PROG SPEC YR 2005
PCN. 18055- BI D COFRS REPCRTI NG CATEGCRY: 1 FACS REF NO
CONTRACT DESCRI PTI ON\: TIME CHARGED: 113.0 DAYS TIME ALLOWNV 5/26/2011 FI XED COVPLETI ON DATI
1-70 ROCKFALL M TI GATI ON VARI QUS LOCATI ONS PERCENT TI ME: 87. 60 ORI G TI ME ALLON 5/26/2011 FI XED COVPLETI ON DATI

PRQJECT NO I MD703- 367

1-70 ROCKFALL M TI GATI ON VARI QUS LOCATI ONS

NAME OF RQAD:
PRQIECT COUNTI ES: CLEAR CREEK
CONTRACTOR:
M DVWEST ROCKFALL, | NC. PAY PERI OD ENDI NG 05/ 10/ 2011 DATE TI ME STARTED 01/18/2011
10001 E. 102nd AVE. UNIT #3 DATE LET 12/ 09/ 2010 DATE WORK BEGAN  01/18/ 2011
DATE AWARDED 12/ 16/ 2010 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/05/ 2011 DATE ACCEPTED
HENDERSON CO 80640 303 288 4970 DATE NOTI CE TO PROCEED 01/ 18/ 2011
CURRENT TOTAL THI' S ESTI MATE

CURRENT PROJECT AMI: $ 1,166, 145. 00 PARTI Cl PATI NG $ 625, 102. 91 $ 450, 572. 65
AWARD PROJECT AM: $ 703, 581. 00 NON- PARTI CI PATI NG 0. 00 0. 00
PERCENT COVPLETE: 53. 60% TOTAL EARNI NGS 625, 102. 91 450, 572. 65
FUNDS AVAI LABLE: $ 541, 042.09 STOCKPI LED NATERI ALS 117, 916. 64 -96, 731. 36

GROSS EARNI NGS 743, 019. 55 353, 841. 29
TOTAL CLAI MB: $ 0. 00 RETAI NAGE -10,553.72 -5,557.81

SECURI TI ES ENCUVBERED 0. 00 0.00

NET EARNI NGS 732, 465. 83 348, 283. 48

LI QU DATED DAMAGES 0. 00 0.00

AUTCOPAY ADJUSTMENT 0.00 0.00

AVOUNT DUE 732, 465. 83 348, 283. 48

OTHER ADJUSTMENTS 0.00 0.00

PAMENT DE s 348, 283.48

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18055 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18055- BI D ESTI MATE RUN 05/ 10/ 2011
PRQIECT: | MD703- 367 ESTI MATE NO 0005 13: 01: 00
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0010 202-01170 Renoval of CQuardrail Type 7 390. 000 0. 000
LF 390. 000 9, 360. 00
24. 00000 390. 000 9, 360. 00
0015 202- 01300 Renoval of End Anchorage 2.000 0. 000
EACH 2.000 2, 200. 00
1, 100. 00000 2.000 2, 200. 00
0020 203-01582 Truck (Dunp) 110. 000 0. 000
HOUR 58. 000 8, 120. 00
140. 00000 58. 000 8, 120. 00
0025 203-01590 Front End Loader (Rubber Tire) 100. 000 0. 000
HOUR 19. 000 2,470.00
130. 00000 19. 000 2,470.00
0030 203- 02300 Rock Scal er 130. 000 67. 500
HOUR 60. 000 3, 000. 00
50. 00000 127. 500 6, 375. 00
0035 208- 00005 Erosi on Log 40. 000 0. 000
LF 0. 000 0. 00
6. 00000 0. 000 0.00
0040 208- 00034 G avel Bag 200. 000 0. 000
LF 0. 000 0. 00
7.00000 0. 000 0.00
0045 208-00103 Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
30. 00000 0. 000 0.00
0050 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
60. 00000 0. 000 0.00
0055 211-01300 Rock Anchor 40. 000 14. 000
EACH 14. 000 5, 250. 00
375. 00000 28. 000 10, 500. 00
0060 403- 00720 Hot M x Asphalt (Patching) (Asphalt) 1. 000 0. 000
TON 0. 000 0. 00

10. 00000 0. 000 0. 00



CONTI D: C18055 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 18055- BI D ESTI MATE RUN 05/ 10/ 2011
PRQIECT: 1 M703- 367 ESTI MATE NO 0005 13: 01: 00
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0065 607-55030 Mesh Post 6. 000 2.000
EACH 4.000 18, 600. 00
4, 650. 00000 6. 000 27,900. 00
0070 607-55040 Mesh Anchor 40. 000 30. 000
EACH 10. 000 2, 850. 00
285. 00000 40. 000 11, 400. 00
0075 607-55050 Mesh Anchor (Speci al) 24. 000 24.000
EACH 0. 000 0. 00
623. 00000 24.000 14, 952. 00
0080 607-55060 Mesh Pin 10. 000 0. 000
EACH 0. 000 0. 00
5. 00000 0. 000 0. 00
0085 607-55100 Wre Mesh 33, 260. 000 26, 250. 000
SF 7, 010. 000 8, 762. 50
1. 25000 33, 260. 000 41, 575. 00
0090 607-55101 Cabl e Net (1/2 Inch) 16, 550. 000 0. 000
SF 3, 938. 000 49, 933. 84
12. 68000 3, 938. 000 49, 933. 84
0090 MATERI AL ALLOMANCE 1/ 2 cabl e net 13, 600. 000
SF -3, 938. 000 - 30, 401. 36
7.72000 9, 662. 000 74, 590. 64
0095 607-55102 Cabl e Net (5/16 Inch) 33, 000. 000 0. 000
SF 24, 750. 000 138, 600. 00
5. 60000 24, 750. 000 138, 600. 00
0095 MATERI AL ALLOMANCE 5/ 16 cabl e net 33, 000. 000
SF - 24, 750. 000 - 66, 330. 00
2. 68000 8, 250. 000 22,110. 00
0095 MATERI AL ALLOMANCE cabl e net (special) 5, 100. 000
SF -5,100. 000 -21, 216.00
4. 16000 0. 000 0. 00
0100 607-55103 Cabl e Net (Special) 5, 100. 000 0. 000
SF 0. 000 0. 00
9. 05000 0. 000 0. 00



CONTI D C18055 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 18055-BI D ESTI MATE RUN
PRQJECT: I MD703- 367 ESTI MATE NO 0005
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0100 MATERI AL ALLOMANCE Cabl e Net (Speci al) 0. 000
SF 5, 100. 000 21, 216. 00
4.16000 5, 100. 000 21, 216. 00
0105 607-55105 Cabl e Net Extension 1, 200. 000 0. 000
SF 0. 000 0. 00
10. 15000 0. 000 0.00
0110 626- 00000 Mobi i zation 1. 000 0. 500
LS 0. 500 8, 000. 00
16, 000. 00000 1. 000 16, 000. 00
0115 630- 00000 *Fl aggi ng 500. 000 108. 000
HOUR 228. 500 5, 209. 80
22.80000 336. 500 7,672.20
0120 630- 00007 *Traffic Control Inspection 5. 000 3. 000
DAY 0. 000 0. 00
90. 00000 3. 000 270. 00
0125 630-00012  *Traffic Control Management 58. 000 28. 000
DAY 10. 000 5, 700. 00
570. 00000 38. 000 21, 660. 00
0130 630-80335 *Barricade (Type 3 MA) (Tenporary) 2.000 0. 000
EACH 0. 000 0. 00
90. 00000 0. 000 0.00
0135 630-80341  *Construction Traffic Sign (Panel Size A) 18. 000 9. 000
EACH 0. 000 0. 00
87. 00000 9. 000 783. 00
0140 630-80342  *Construction Traffic Sign (Panel Size B) 72.000 36. 000
EACH 0. 000 0. 00
85. 00000 36. 000 3, 060. 00
0145 630-80343  *Construction Traffic Sign (Panel Size Q) 37.000 18. 500
EACH 0. 000 0. 00
85. 00000 18. 500 1,572.50
0150 630-80355 *Portabl e Message Sign Panel 1. 000 0. 500
EACH 0. 000 0.00
3, 400. 00000 0. 500 1, 700. 00



CONTI D C18055 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PON: 18055- BI D ESTI MATE RUN 05/ 10/ 2011
PRQJECT: | MD703- 367 ESTI MATE NO 0005 13: 01: 00
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0155 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 0. 500
Type
ype) EACH 0. 000 0. 00
950. 00000 0. 500 475. 00
0160 630- 80359 *Portabl e Message Sign Panel 28. 000 3. 000
DAY 5. 000 430. 00
86. 00000 8. 000 688. 00
0165 630- 80360 *Drum Channel i zi ng Devi ce 20. 000 5. 000
EACH 5. 000 110. 00
22. 00000 10. 000 220. 00
0170 630-80380 *Traffic Cone 300. 000 117. 000
EACH 0. 000 0. 00
9. 00000 117. 000 1, 053. 00
0175 630- 85040 *| npact Attenuator (Truck Munted Attenuator) 2.000 1. 000
(Temporary) EACH 0. 000 0. 00
11, 300. 00000 1. 000 11, 300. 00
0180 630-85041 *| npact Attenuator (Truck Munted Attenuator) 20. 000 6. 000
DAY 10. 000 3, 400. 00
340. 00000 16. 000 5, 440. 00
0185 700- 70010 F/ A M nor Contract Revisions 40, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0190 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0200 700- 70022 F/ A QJT Col orado Training Program 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0205 700- 70028 F/ A ESB Program 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0210 700-70034 F/ A Rockfall Fence Repair 12, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C18055 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 18055-BI D ESTI MATE RUN 05/ 10/ 2011
PRQIECT: | MD703- 367 ESTI MATE NO 0005 13: 01: 00
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0215 700- 70035 F/ A Tenporary Rockfal | Fence 20, 000. 000 7,965. 520
FA 0. 000 0. 00
1. 00000 7,965. 520 7,965.52
0220 700- 70036 Forced Accounts Rockfall Fence Wrk Site 3 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0225 700- 70380 F/ A Erosi on Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0230 700- 70530 F/ A Drai nage | nprovenent 70, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0235 700- 70580 F/ A Test Instrunents 25, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0240 700- 70594 F/ A DRB Standi ng Commi ttee 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0245 900- 00006 Added Item (Dol lar)/ Force Account Rock Renoval and 250, 000. 000 43, 281. 340
Stabilization of Chute 5
DOL 178, 576. 510 178, 576. 51
1. 00000 221, 857. 850 221, 857. 85
CAT 0200 CURRENT AMI  $ 1,166, 145.00 $ 353,841.29 % 743, 019. 55
PRQIECT TOTAL CURRENT AMI $ 1, 166,145.00 $ 353,841.29 % 743, 019. 55



